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To: Isiah Leggett, County Executive 

 Nancy Navarro, Council President 

 

From: David Dise, Director 

 

Subject: Progress Update – Remediation of Defects at Silver Spring Transit Center  

 

 As you are aware, in the ongoing effort to expedite planning, design and construction of 

remediation measures at the Silver Spring Transit Center (SSTC), the Department of General Services 

conducted a kickoff meeting on April 25, 2013 to which all key participants in the SSTC project were 

invited. Thirty-nine attendees representing Montgomery County, FTA, MTA, Parsons Brinkerhoff (PB), 

KCE and Foulger Pratt (FP), and their respective consultants and subcontractors agreed to work 

aggressively and collaboratively to arrive at a plan that would result in the SSTC meeting the design and 

operational objectives and standards outlined in the project documents. WMATA did not participate in 

the April 25th meeting but has sent representatives to subsequent meetings.  

 

 At the kickoff meeting it was agreed that a smaller working group of engineering and structural 

experts with stakeholder representatives should continue to work on detail matters. This Cooperative 

Remediation Working Group (CRWG) met immediately after the kickoff meeting and has been meeting 

weekly since. CRWG participants include Montgomery County Government, Foulger Pratt (FPC) and its 

concrete subcontractor Facchina Construction, Parsons Brinckerhoff (PB), KCE and its sub-consultants, 

WMATA, and MTA.  Meetings began immediately following the April 25, 2013 kickoff and have been 

held weekly thereafter, on May 2nd and May 9th. Weekly meetings will continue through the design and 

planning process and periodically through the remediation construction. 

 

The CRWG is focusing on remediation planning, design and construction scheduling in four 

categories; two pour strips on the SSTC middle level (the 330 level), overlay of the 330 and 350 levels, 

column repairs, and beam and girder repair/reinforcement. In addition the CRWG is investigating 

requirements for a possible fire protection category change. This and subsequent updates will summarize 

progress in these key areas.  

 

Pour Strip Repairs 

 Consensus determination is to repair pour strips in-place without demolition due to conduit and 

beam interference that could prolong repair and compound difficulty 

 Three pour strip remediation options have been discussed in detail 

 FP concrete subcontractor, Facchina Construction, cut a 12”x12” exploratory pit in the east pour 

strip and determined 4” depth is available without impacting conduits  

 PB is creating pour strip construction documents that will be finalized by May 14, 2013 

 CRWG will finalize selection on May 16, 2013  
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Overlay on 330 and 350 Levels 

 A detailed review of bonded vs. unbonded overlay systems and resulting modifications to the 

structure has been conducted 

 Curb height limitation was discussed: WMATA approval is needed to reduce from 6”  

 Consensus that overlay is not intended for structural purposes but to eliminate water and salt 

penetration thru the slab while ensuring sufficient coverage of reinforcing members 

 

Column Repairs 

 Column repairs: more data needed on out-of-tolerance columns; PB to provide 
 

Beam and Girder Repairs 

 Design calculations need further review to identify deficient members  

 Consensus that pour strip beams have adequate strength but others need more evaluation 

 

Fire Protection Category Change 

 KCE and its fire protection consultant met with DPS to explore feasibility of a fire protection 

category change. Preliminary findings should be known in May but it appears that approval could 

take 1 to 3 months. 

 

General 

 WMATA’s role in the process was discussed: asked to support fast-track process 

 WMATA will provide the CRWG a list of its concerns 

 An updated survey is planned to determine any change in the crack survey performed by KCE. This 

will help guide determination of the preferred overlay system. 

 All remediation work/design will be based on the baseline results & recommendations of the KCE 

March 15, 2013 report 
 

 

cc: Roger Berliner, Chair, T&E Committee 

 Tim Firestine, Chief Administrative Officer 

  


